

**Fremont City Schools
Fremont Middle School Construction Project
Design Team Meeting
Friday, August 7, 2009**

Attending:

Renee Bissett	Scott Miller	Amy Sudhoff
Dave Chambers	Tina Myers	Dr. Kim Theller
Alex Gorobetz	Michaelleen Rogers	Tony Walker
Dr. Traci McCaudy	Dave Saller	Cindy Young
John McCreery	Curt South	

1. John McCreery reviewed the timeline (see attached PowerPoint presentation). The project is on budget based on the schematic design. Bids should be open in spring 2010 with a goal of project completion for the start of the 2011 school year.
2. Two exterior color schemes, red and tan, were presented with the thought to blend FMS with either the exterior color of Ross High School proper or the natatorium. The consensus was to proceed with the red exterior design to blend with the natatorium with color match in some elements of the exterior to match the high school building. The exterior surface would be a red clay utility block, a white, smooth-face block, and the foundation base and some exterior surfaces of a split-face block, color-matched to exterior scheme.
3. One change to today's presentation: parking will be perpendicular to North Street, allowing for safer, more efficient circulation and will add a few additional parking spaces.
4. A question to address will be whether any elements from the current school building (cornerstones, etc.) can be incorporated into the new school. Alex Gorobetz will lead a sub-committee consisting of Dr. Theller, Tony Walker, Scott Miller, Faye Eishen, and an FCS maintenance employee. The committee will walk through the building, documenting possible items which could be used.
5. A sealer to the exterior surfaces of the building to protect and prevent penetration of possible graffiti and security cameras are two preventive measures to vandalism that were discussed.

file

1 Atch

cc: BOE
Chris Moore, Touchstone
Madison Dowlen, OSFC